

CONTRACT MANAGEMENT

1 July 2017 – 30 June 2018

Policy Number:	Approved by Council:
Resolution No:	Review Date:

TABLE OF CONTENTS

NO	DESCRIPTION	PAGE
1.	Introduction	3
2.	Role players of contract management	4
3.	Custodian of bid documents and contract documents	4
4.	Role of project management and contract	4
	administration	
5.	Scope and objectives	5
6.	Procedures when drafting contracts	5
7.	Procedures when drafting contracts	5
8.	Procedures for review or cancellation of contracts	
9.	Amendment of a contract	
10.	Variation orders	
11.	Reporting to the council	
12.	annexures	
13.	approval	

1. INTRODUCTION

Effective contract management is vital for the efficient operation of any business entity. The importance of contract management in municipalities has been emphasized by introduction of the Municipal Finance Management Act no 56 of 2003. The following extract from section 116 of the MFMA no 56 of 2003 contracts and contract management are of particular relevance "A contract or agreement procedure through the supply chain management system of a municipality or municipal entity-'

- Be in writing;
- Stipulate the terms and conditions of the contract or agreement, which must include provisions providing for –
- The termination of the contract or agreement in the case of non or underperformance;
- Dispute resolution mechanisms to settle disputes between the parties;
- A periodic review of the contract or agreement once every three years in the case of a contract or agreement for longer than three years; and
- Any other matters that may be prescribed.

The accounting officer of a municipality or municipal entity must –

- a) Take all reasonable steps to ensure that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity is properly enforced;
- b) Monitor on a monthly basis the performance of the contractor under the contract or agreement;
- c) Establish capacity in the administration of the municipality or municipal entity
 - To assist the accounting officer in carrying out the duties set out in paragraphs (a) and (b); and
 - To oversee the day to day management of the contract or agreement; and
 - Regularly report to the council of the municipality, as may be appropriate, on the management of the contract or agreement and the performance of the contractor.

- A contract or agreement procured through the supply chain management policy of the municipality may be amended by parties, but only after –
 - ➤ The reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and
 - ➤ The local community
 - Has been given reasonable notice of the intention to amend the contract or agreement; and
 - Has been invited to submit representations to the municipality or municipal entity;

2. ROLE PLAYERS OF CONTRACT MANAGEMENT

- > Contract administration / supply chain management
- Legal services
- Contract management / project manager

3. CUSTODIAN OF BID DOCUMENTS AND CONTRACT DOCUMENTS

- a) All bid documents and contract documents shall be kept by the supply chain management divisions
- b) No Directorate shall keep original bid documents and contracts in their offices
- c) Directorates will however be allowed to keep copies of contracts and bid documents for assessments purposes

4. ROLE OF PROJECT MANAGEMENT AND CONTRACT ADMINISTRATION

PROJECT MANAGER	CONTRACT ADMINISTRATION
 Nominated by the Head of section to manage the specific project Often reflected as reporting officer in terms of the supplier's performance management system Responsible for — Quality control, financial management and other technical expertise needed for the success of the project. 	 Official from supply chain management division responsible for contract administration Responsible for – (a) Safekeeping of all contract related documents (b) Advise the reporting officer / project manager on:

b)	Facilitates the signing of contract with the services provider.	ii. iii.	Contract's expiry date Price adjustment
c)	Assessment performance in line with the suppliers performance monitoring system	iv.	Reporting on performance of supplier to the accounting officer and council

5. SCOPE AND OBJECTIVES

- 4.1 The objective of this policy / procedure is to set out the procedure that should be followed when drafting, monitoring, cancelling or renewing contracts or agreements procured through the supply chain management of the municipality.
- 4.2 This policy/procedure applies to all contracts entered into by the municipality as results of its supply chain management policy.
- 4.3 this policy / procedure should be read and used in conjunction with the Municipality's supply chain management policy.

6. PROCEDURES WHEN DRAFTING CONTRACTS

- All contracts of the municipality should be in writing and should at least include the following:
 - Termination of the agreement in case of non or under performance
 - Dispute resolution mechanisms to settle disputes between the parties
 - Price of the goods or services to be delivered to the municipality and performance will be evaluated.
 - Penalties in case of non-performance or under performance
 - Duration of the contract
 - A periodic review of the contract or agreement once every three years in the case of a contract or agreement for longer than three years.
- ➤ All contracts that have serious financial implications for the municipality should be handed over to the municipality legal adviser for review before being signed by the accounting officer or delegated official.

The following are regarded as contracts that have serious financial implications:

- Contract value to the amount of R200 000.00 or more
- ➤ Contract for the period of more than 12 months and more.

7. PROCEDURE AFTER DRAFTING CONTRACTS

- 7.1 AFTER THE CONTRACT HAS BEEN SIGNED BY THE Municipal Manager it should be entered into the contract register that should be maintained by the Contract Administrator Officer. The register should at least include the following information:
 - Date that the contract was signed
 - > Authority number
 - Contract number
 - ➤ Name of the contractor
 - Brief description of the goods or services to be provided
 - Duration of the contract
 - Penalties under the contract
 - Review date if it is a contract of more than three years
 - Remarks / comments
 - Financial implications e.g. increase in rent amount

The Contract administration officer should update this register on monthly basis with all contracts entered into by the municipality during that month.

- 7.2 a separate register should be maintained for contracts above R500 000 in additions to the register mentioned in 6.1 above. The following information should be included in that register:
 - contract number
 - > name of the contractor
 - brief description of the goods or services to be provided
 - duration of the contract
 - penalties under the contract
 - > payments made to date
 - penalties paid by the municipality or contractor
 - > amendment to the contract
 - remarks from site meeting or contract steering committee meeting that have impact on the contract.
 - Progress report from the head of department that procured the goods or services.
 - > Financial implications

The contract administration officer should update this register on monthly basis with all information affecting the contract and comments from the head of department that procured goods.

8. REVIEW OR TERMINATION OF CONTRACTS

- 8.1 THE HEAD SUPPLY CHAIN MANAGEMENT SHOULD INFORM THE RELEVANT HEAD OF DEPARTMENT AND /OR Municipal Manager about the date of the review of the contract, at a reasonable period before the review date.
- 8.2 In case of non- performance or under performance by the contractor remedies as outline in the contract should be used by the Municipality.

9. AMENDMENT OF CONTRACT

- 9.1 A Contract or agreement procured through the supply chain management policy of the municipality or municipal entity may be amended by parties, but only after
 - (a) The reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and the local community
 - (i) has been given reasonable notice of the intention to amend the contract or agreement; and
 - (ii) has been invited to submit representations to the municipality or municipal entity.

10.VARIATION ORDER

- 10.1 In cases where the estimated value of the envisaged changes in purchase does not vary more than 15 % of the total value of the original contract, the contractor may be instructed to deliver the goods or render the services as such. In cases of measurable quantities, the contractor may be approached to reduce the unit price, and such offers may be accepted provided that there is no escalation in price.
- 10.2 The accounting officer shall be delegated to approve variation order as per section 10.1

11.REPORTING TO COUNCIL ON CONTRACT MANAGEMENT

11.1 The head of supply chain management unit with the assistance of contract administration officer should prepare on monthly basis a report for submission to the accounting officer on the state of all contract entered into through the municipality supply chain management system. This report is required by section 116 subsections (b) Of the Municipal finance management act, No 53 of 2003.

- the following information should be contained in the report:
 - contract number
 - > name of the contractor
 - brief description of the goods or services to be provided
 - duration of the contract
 - penalties under the contract
 - payments made to date
 - penalties paid by the municipality or contractor
 - > amendments to the contract
 - remarks from site meeting or contract steering committee meeting that have impact on the contract.
 - Progress report from the head of department that procured the goods or services.
 - Any delays that might have impact on the completion of the contract

12.REPORTING TO NATIONAL TREASURY

- 12.1 The Chief Financial Officer are required to submit information in respect of each contract above R100 000 awarded and signed by all parties to the contract to National Treasury.
- 12.2 A report must be submitted each time a contract is awarded and signed or no later than 15 days after the end of each month.
- 12.3 Completed reports are to be e-mailed to the National Treasury at contracts@treasury.gov.za or by facsimile to (012)326 5445.
- 12.4 The following information should be contained in the report:
 - Name of the Municipality
 - Contract reference number
 - Contract signing date
 - Contract description
 - > Name of contractor
 - Percentage equity ownership by black persons (no franchise prior to elections)
 based on information furnished on Municipal Bid Document (MBD) 6.1
 - Percentage equity ownership by black women based on information furnished on MBD 6.1
 - Percentage equity ownership by white women based on information furnished on MBD 6.1
 - Outsourced / subcontracted business to small business as a percentage of annual turnover based on information furnished on MBD 6.3, if applicable
 - Percentage local content of final product in relation to the bid price based on the information furnished on MBD 6.4, if applicable
 - Total contract price (A)
 - Total price of lowest acceptable bid price of bid scoring the highest points for price
 - Premium paid to promote specified goals (C) (C=(A-B)

➤ Percentage premium paid (C/Bx100)

ANNEXURE A

REGISTER OF ALL CONTRACTS OF THE MUNICIPALITY

DATE	CONTRACT NUMBER	DESCRIPTION OF SERVICE / GOODS	DURATION	PENALTIES	REVIEW DATE	REMARKS/COMMENTS

ANNEXURE B REGISTER OF ALL CONTRATS ABOVE R10 000 000.00 FOR PERIOD EXCEEDING THREE MONTHS

DATE	CONTRACT NUMBER	NAME OF CONTRACTOR	DESCRIPTION OF	DURATIONPENALTIES PAID	PAYMENT MADE TO	AMENDMENTS TO THE
	NOWIDER	CONTRACTOR	SERVICE/GOODS	FAID	DATE	CONTRACT

ANNEXURE C REPORT TO COUNCIL ON CONTRACT MANAGEMENT

CONTRA CT NUMBE R	NAME OF CONTRACT OR	DESCRIPTIO N OF SERVICE/GO ODS	DURATI ON	PENALTI ES	PAYME NT MADE TO DATE	PENALTI ES PAID	AMMENDME NTS

	_			
	_			-
	_			
· · · · · · · · · · · · · · · · · · ·	-			

13. APPROVAL:	
RECOMMENDED BY:	
CHIEF FINANCIAL OFFICER	DATE
SUPPORTED BY:	
MUNICIPAL MANAGER	DATE

APPROVED BY:

EXECUTIVE MAYOR	DATE